
POLREP 2 

To: 

Prom: 
Site: 
Contract #: 
Delivery Order #: 
Date: 
Site Location: 

POLREP #: 

Weather: 

EPA Region 5 Records Ctr 

liiBiiiiiliii 
272744 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, EERB 
F. Rollins, ERS III 
6. Dunn, lEPA 
Ken Theisen, Region V OSC 
A-A Waste Oil, Rock Island, Illinois (ID# RT) 
68-S2-5001 
5001-05-342 
January 21, 1994 
Latitude 4l»26'34.3'', Longitude 90»35'37.7'« 

Extremely cold. Temp. -5»F, Wind Chill -40•? 

Background: 

See Initial POLREP date January 14, 1994. 

Current Activities: 

sampling and overpacking of all drums and small containers on-site 
completed on 1/16/94. 

Preparation of site Including spreading of gravel and installation 
of perimeter fence completed 1/16/94. 

Sampling of all tanXe on-site conducted over three day period of 
1/16-18/94. All saaqiling completed as of 1/18/94. 

Hazard categorization of drum, small container and tank samples 
conducted over two day period of 1/17-18/94. 

Drum and email container samples were combined into two separate 
composite groups and sent for analysis for disposal parameters. 

Each tank sample eent for aiialysis for PCBs and disposal 
parameters. 

U.S. EPA, TAT and ERCS demobilized from eite on 1/18/94 thus 
completing Phase I of the removal action. 

Future Activities: 

Disposal of on-site wastes. 



Personnel: 

ERCS 6 
TAT 2 
EPA 1 

Cost: (as of January 21, 1994) 

ERC» 

TAT 

EPA 

TOTAL 

Project Ceiling 

465,000 

75,000 

62,000 

602,000 

Current Cost 

45,056 

7,295 

7,882 

60,233 

Funds Remaining 

419,944 

67,705 

54,118 

541,767 
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